
more common approach

TOGAF phaseE

method

topdown

strategic
long term
phased deliveries
large time frame

bottomup

short term
tactical
quick wins

inputs

extensive

ABBs and SBBs

Opportunities that can
be realistically realised

constrained by corporate change parameters
readiness factors
risk assessments
should be pragmatic and ruthless

case studies from the architecture
repository or outside in the industry if not
already in the repository

Gaps from previous phases
used to define work packages
develop a critical path chart

define

assign value to the projects

time lines
these will feed into phase F

define a series of
transition architectures

each transition architecture
incrementally develops a target
BB until it is fully realised

advantage of this approach

value is be realised quickly
impact on organisation reduce
works within the constraints of
organisations capabilities

Pressures at this point

business

market forces

technology
internal

external standards

politics

funding

Objectives

review and gain consensus for an
approach to achieving target BBs

define a series of transition architectures

identify opportunities that can be realised

assign SBBs to ABBs

review an organisations ability to change
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